

New Proposed Timeline

Workstream	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25
Inclusion Service Capacity	Recruitment and Training			Expression of Interest for SENCO out schools		SENCO's in place to start work with schools and support the development of GA.					Initial review of priority cohorts					Cohert Review							Impact Review
Early Years SEND Service Capacity	Recruitment and Training					New staff start work with settings					Initial review of priority cohorts					Impact Review							Impact Review
Educational Psychology Capacity	Recruitment and Training				Roll Out										Impact Review							Impact Review	
Workforce Training Programme	Mapping				Train the trainer activities and initial training delivery		Full roll out of training offer									Impact Review							Impact Review
Graduated Approach	Plan activity and HNF pilot with schools			Review and Redesign				Pilot Rollout		Full Launch/Comms			Roll Out of Graduated Approach and HNF Model										Impact Review
Communication with Families					Launch Development Comms Strategy and Review Local Offer	Comms Strategy	Annual Survey					Delivery of new Local Offer Structure	New Local Offer Launch					Annual Survey			Impact Review		
Data	Develop Dashboard	Baseline and Identify Priority Schools for Pilot			Develop Dashboard	Baseline and Identify Priority Schools for Pilot						Impact Review						Impact Review				Impact Review	