
Report to: Cabinet Date of Meeting: 25 July 2019

Subject: Revenue & Capital Budget Update - Capital Outturn 2018/19

Report of: Head of Corporate 
Resources

Wards Affected: (All Wards);

Portfolio: Cabinet Member - Regulatory, Compliance and Corporate 
Services

Is this a Key 
Decision:

No Included in 
Forward Plan:

Yes

Exempt / 
Confidential 
Report:

No

Summary:
To inform Cabinet of the capital outturn position in relation to the 2018/19 financial year.  

Recommendation(s):

1. Note the capital outturn of £22.961m for the financial year 2019/20
2. To note the successful delivery of a number of schemes as set out in section 3 

that have supported the delivery of the core purpose
3. To note that through investment in both ICT and building infrastructure the capital 

programme has enabled the delivery of significant savings that will contribute to 
the delivery of the medium term financial plan; and

4. To note that previously approved grant funded schemes totalling £16.642m will 
have the funding carried forward into 2019/20

Reasons for the Recommendation(s):

The production of a capital outturn report is a key feature of effective financial 
management and will allow Members to make informed decisions that will support 
service delivery and medium term financial sustainability. 

Alternative Options Considered and Rejected: (including any Risk Implications)

There are no other options available.

What will it cost and how will it be financed?

(A) Revenue Costs

All revenue implications are detailed within the report

(B) Capital Costs
All capital implications are detailed within the report



Implications of the Proposals:

The following implications of this proposal have been considered and where there are 
specific implications, these are set out as follows:

Resource Implications (Financial, IT, Staffing and Assets):

None
Legal Implications:

None
Equality Implications:

None

Contribution to the Council’s Core Purpose:

Protect the most vulnerable: 
The capital programme will enable the Council to seek to protect the most vulnerable 
within available resources.

Facilitate confident and resilient communities: 
The capital programme delivers schemes working with partners and communities to 
reduce reliance on public services.

Commission, broker and provide core services: 
The capital programme facilitates the capital infrastructure that delivers to Council’s 
core services such as education, adults and children’s social care transport 
infrastructure, regeneration activities, environmental, cultural and leisure services. 

Place – leadership and influencer: 
The capital programme demonstrates leadership by engagement, consultation, listening 
and considering feedback in the implementation of capital schemes.

Drivers of change and reform: 
The capital programme demonstrates the Council leading in driving change to 
continuously improve the Borough.

Facilitate sustainable economic prosperity:  
The capital programme delivers capital projects that ensure the Borough of Sefton 
maintains and expands the infrastructure that delivers economic growth. It 
demonstrates the Council’s approach to investing in infrastructure to achieve economic 
prosperity.

Greater income for social investment: 
The capital programme facilitates schemes of a commercial nature that may generate 
profit that can be reinvested into delivering social purposes.

Cleaner Greener: 



The capital programme delivers the capital assets that maintain the green spaces and 
environment of the Borough.

What consultations have taken place on the proposals and when?

(A) Internal Consultations

The Head of Corporate Resources is the author of the report (FD 5709/19)

The Chief Legal and Democratic Officer has been consulted and has no comments on 
the report (LD4833/19).

(B) External Consultations 

N/A

Implementation Date for the Decision
Following the expiry of the “call-in” period for Minutes of the Cabinet Meeting

Contact Officers: Stephan Van Arendsen
Tel: 0151 934 4082
Email:  Stephan.VanArendsen@sefton.gov.uk

Appendices:
There are no appendices to this report

Background Papers:
There are no background papers for inspection

mailto:Stephan.VanArendsen@sefton.gov.uk


1. Introduction 
 

1.1 This report details the capital outturn position for the 2018/19 Capital Programme.

2. Capital Outturn

2.1 The approved capital budget for 2018/19 was £35.925m against which capital 
expenditure of £19.463m has been incurred at the year end.  This has resulted in 
an reprofiling of £16.462m into 2019/20.  A service by service breakdown is shown 
in the following table and from this it can be seen that the major variations are 
within Highways and Public Protection, Children’s Services and Adults Social Care 
in respect of Disabled Facilities Grant, predominantly for reasons that are beyond 
the Councils control.

Service

Full 
Year 

Budget
2018/19

Actual
Outturn

Exp
2018/19

Reprofiling 
to 2019/20

£m £m £m
Corporate Resources 5.353 5.333 0.020
Highways and Public Protection 13.246 6.789 6.457
Locality Services Provision 2.530 1.393 1.137
Economic Growth and Housing 1.727 1.302 0.425
Health & Wellbeing 0.065 0.045 0.020
Children’s Services 5.710 2.543 3.167
Communities 1.100 0.205 0.895
Older People IT Integration 0.123 0.99 0.024
Adult Social Care (Disabled 
Facilities Grant) 6.071 1.754 4.317

Total Capital Programme 35.925 19.463 16.462

2.2 The capital outturn of £19.463m was slightly less than the forecast reported to 
Cabinet in February 2019. This reduction was mainly due to re-phasing delivery of 
the M58 Junction 1 improvements into the new financial year. 

2.3 In addition to the core programme, capital expenditure totalling £3.498m was 
incurred by the Council in support of the Framework for Change programme (for 
example on Locality Hubs and ICT Transformation) and capitalisation of Highways 
expenditure.  Total capital expenditure in 2018/19, including the above projects was 
therefore £22.961m.

2.4 The financing of the 2018/19 capital expenditure is outlined in the following table:

Expenditure £m
Government Grant 12.398
Borrowing 5.824
Section 106 0.290
Contributions 0.453
Revenue Contribution 0.828
Capital Receipt 3.168
TOTAL 22.961



3 Programme Delivery 2018/19 

3.1 As would be expected with a capital programme of this size, the investment that 
has been incurred during the year has led to both the development and 
improvement of the council’s infrastructure, supporting the delivery of key outcomes 
as set out in the Framework for Change programme and enabled the delivery of 
significant savings.  The key schemes that have been delivered in year are detailed 
below as follows:- 

3.2 Corporate Resources

 £3.1m was incurred on the Council’s ICT transformation project.  This project 
has fundamentally transformed both a significant part of the Council’s ICT 
infrastructure and also the end user experience.  Through this project the 
number of applications / servers has reduced and Windows 10, Office 365 and 
SharePoint have been implemented across the Council.  In addition to this, the 
majority of end user devices have been “refreshed” to support more agile 
working. This project facilitated the delivery of savings within the Framework for 
Change programme and major cost reduction in the Council’s new 5 year ICT 
contract.

 £1.661m was incurred on upgrading some of the Council’s corporate buildings 
to accommodate the introduction of locality and agile working and to take 
advantage of the end of leases held by the Council.  This involved the upgrade 
of facilities at Magdalen House and the establishment of community hubs at 
Meadows Leisure Centre, Aintree Youth Centre, Netherton Activity Centre and 
Southport Town Hall. This work facilitated the £1m per year saving from the 
vacating of Merton House and the delivery of the savings from the new 
localities model.

3.3 Highways and Public Protection

 £2.0m was incurred on carriageway maintenance. This includes 55,662m2 of 
carriageway resurfacing and 41,282m2 of carriageway that was treated with 
micro surfacing. 

 £1.416m was incurred on M58 junction 1 improvements and A565 North Key 
Corridor improvements.

 £0.426m was incurred on street lighting.  397 columns of varying types have 
been installed and 567 LED lanterns have been replaced or renewed.

 Flood Defence (CERMS) incurred £0.528m through monitoring and analysing 
coastal change along the north-west coast. Crosby Coastal Defences incurred 
£0.217m on preparatory work for the development of a business case including 
selecting options, undertaking environmental surveys and preparation of 
reports. 



3.4 Locality Services Provision

 £1.388m was spent on 3 refuse vehicles, 11 vans, 2 skip loader lorries, plus 
ride on mowers, top dressers and tractors.

3.5 Children’s Services 

 Norwood Primary School: completion of an extra form entry providing 210 
places over a 5-year period to 2023. Works completed include 2 form education 
facilities (including 6 new classrooms), new hall, kitchen extension, support 
facilities and groundwork improvements. 

 St Luke’s Primary School: completion of a programme of education              
improvements including new classroom, hall extension and support facilities.

 Linaker Primary School: completion of an improvement and remodelling 
scheme including reorganisation of the Children’s Centre, conversion of three 
classrooms, nursery space, dining hall and associated support facilities. 

3.6 Economic Growth and Housing

 Expenditure of £1.123m was incurred on the Southport Pier refurbishment 
(£1.4m was spent in 2017/18).  Phase 3 of 4 is now complete and incorporates 
steelwork repairs, construction of two kiosks for food and beverage 
concessions, refurbishment of the pavilion incorporating new toilets, bar, 
kitchen and redesigned food outlet, repair and replacement of a third of the pier 
timber deck, replacement of mechanical, electrical, drainage services and new 
lighting.

3.7 Adult Social Care (Disabled Facilities Grant)

 270 disabled facilities grant adaptions in client homes were completed and 289 
new grant applications were approved.

4 Key Explanations of Full Year Outturn Variance 2018/19 

4.1 As detailed earlier in the report a number of grant funded schemes will be rephased 
into 2019/20. A summary of the schemes that will continue into the next financial 
year is provided below and will maximise the funding that is available to the Council 
and the delivery of key outcomes. 

Highways and Public Protection

4.2 The variance within Highways and Public Protection (£6.457m) was due to: 

 The M58 J1 improvements (£3.915m); and 
 A565 Route Management (£0.645m).

4.3 The reason for the re-phasing is due to a delay in commencing works following the 
time taken to secure the necessary land, with discussions with landowners being 



protracted. The CPO for the land was made in Highways England’s name rather 
than the Council’s, hence the delay. 

4.4 In addition re-phasing of £0.53m of Coastal Erosion Risk Monitoring (CERMS) 
expenditure into 2019/20 occurred following a review of the scheme which is 
heavily weather dependent.

Locality Services Provision

4.5 The variation on Locality Services Provision (£1.137m) was a result of deferring the 
Green Sefton vehicle replacement programme by a year as the existing stock are in 
good working order.  

Adult Social Care (Disabled Facilities Grant)

4.6 A full review of the DFG programme has been undertaken and will result in 
investment of £4.7m in 2019/20 with a further £6.3m in 2020/21. This covers both 
the core DFG programme plus the wider social care capital programme.

 
Children’s Services

4.7 The Children’s Services variation (£3.167m) is due to a number of schemes 
experiencing reprofiling that will lead to the grant funding being carried forward into 
2019/20.  Details of these delays, which have resulted in a “greater than” £50k 
carry forward, are provided in the table below.   

SCHEME £ Reason for Variation
Norwood Primary 
School Remodelling

633,548 The scheme is now completed with an 
underspend. 

Kitchen Canopy 
Replacement 

58,530 This scheme is no longer required; funding will be 
transferred to Redgate Primary School kitchen 
refurbishment (see paragraphs 3.7 and 3.8).

Emergency 
Schemes

87,496 The balance is to be transferred to the Schools 
Maintenance Programme in 2019/20.

Linaker Primary 
School Asbestos 
Removal

60,720 This scheme was to be carried out as part of a 
larger scheme at Linaker to increase capacity. The 
increase in capacity is no longer required so this 
scheme will be programmed to commence late in 
2019/20 or early 2020/21.

St Luke’s CE 
Resource Hall 
Extension

116,049 Phase 1 of the scheme is now complete and phase 
2 will be completed in 2019/20.

Forefield Infants 
new toilet block

115,034 Work packages were changed during the scheme 
and will be completed in 2019/20.

Linaker Primary 
School additional 1 
form class entry

141,978 £0.558m was spent in 2018/19 and the scheme will 
be completed in 2019/20.

Healthy Pupils Fund 164,000 The funding has been passed to Public Health. The 
panel to assess bids was set up in February 2019 
so that schemes can be assessed and funding 
spent in 2019/20.



Hudson Primary 
School Heating 
Ducts

142,478 The scheme has been delayed due to the 
discovery of asbestos. The original scheme was 
budgeted at £0.15m but the estimate was later 
revised to £0.3m. Tenders received suggest the 
final cost could be £0.910m. Other funding sources 
are being investigated (see paragraph 4.7).

Netherton Moss 
Primary School 
Kitchen 
Refurbishment

50,000 The scheme started in 2017/18 in anticipation of 
Litherland Moss becoming and an academy. A 
rewire of Netherton Moss is likely to be required 
(see paragraph 4.7) and the kitchen refurbishment 
will be included in the new scheme.

Planned 
maintenance

571,337 This balance will be re-programmed to fund the 
Hudson Primary School Heating Duct scheme, the 
rewire of Netherton Moss, and Redgate Primary 
School Kitchen Refurbishment (see paragraph 
4.7).  The remaining funding will be targeted at 
priority maintenance projects in 2019/20 and 
2020/21.

Linacre Primary 
School classroom 
refurbishment

54,561 Scheme complete awaiting final accounts from 
contractor.

Linaker Primary 
School increased 
capacity

53,438 Size of scheme was reduced and balance will be 
transferred to Planned Maintenance.

Fees for 
remodelling 3 
schools

85,000 Balance relates to schemes at Great Crosby, 
Litherland Moss, and Norwood Primary. 

TOTAL 2,334,169

4.8 Of the total above, £0.918m relates to completed schemes and therefore the grant 
funding can be transferred to other schemes.  In addition, a review of schemes 
“less than” £50k which are not included within the table above, has resulted in an 
additional £0.123m being available for re-allocation.  

4.9 As noted above, there are three major schemes that require additional funding, to 
which these balances will be transferred, as follows:

 Hudson Primary School Heating Ducts – indicative cost £0.910m
 Netherton Moss Rewire – agreed cost £0.526m 
 Redgate Primary School Rewire / Kitchen – agreed cost £0.363m.

These virements from grant funding will be the subject of the appropriate cabinet 
member decision as per Financial Procedure Rules.

4.10 The carry forward requests contained in this section represent committed funds 
against schemes that have previously been approved by Members. 



5 Conclusion

5.1 The capital programme continues to be a key element of the Council’s approach to 
meeting its core purpose.  During the year expenditure has directly contributed to 
the delivery of key service priorities and services to residents and communities.  
The programme has also enabled the delivery of significant savings that have been 
included within the Council’s three-year Medium Term Financial Plan through the 
Framework for Change programme.  This investment will continue into 2019/20.


