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Summary: To seek Cabinet Member approval to invite tenders through the 
appropriate procurement route for the provision of the construction of a new cycle 
track and multi-use path through Crosby Costal Park and the widening of the access 
road to the Crosby Lakeside Activity Centre.

Recommendation(s):

That Cabinet Member :

(1)  Notes the progress on the schemes to date and the planned delivery 
programme.

(2)     Approves the tender process to procure a contractor for the scheme. 

(3)    Gives delegated authority to the Head of Highways and Public Protection to 
award the Contract resulting from the procurement process. 

Reasons for the Recommendation(s):

The Council have signed a Grant Funding Agreement with the Liverpool City Region 
Combined Authority for an element which identified spend to be incurred before March 
2022.

The Procurement Strategy outlined within the report aims to ensure the engagement 
of a suitably experienced contractor who has demonstrated compliance with the 
Council’s statutory requirements, quality criteria and submitted an acceptable tender 
price for the project.



Alternative Options Considered and Rejected: (including any Risk Implications)
The scheme budget exceeds the financial limits for the Minor Works Term Service 
Contract and therefore cannot be considered for delivery using this option. The Council 
has no current contractor framework suitable for this type and scope of work.

What will it cost and how will it be financed?

(A) Revenue Costs

None

(B) Capital Costs

The budget for the scheme is £1,250k comprising £880k awarded from the Liverpool 
City Region Sustainable Urban Development (SUD), together with £340k contribution 
from the Council’s approved Transport Capital Programme Integrated Transport Block 
and £30k from the Growth Fund.

Implications of the Proposals:

Resource Implications (Financial, IT, Staffing and Assets):

The contract will be managed by staff in Transportation and Highways 
Infrastructure who will manage the contract administration and supervision.

Legal Implications:

As determined by the Council’s Contract Procedure Rules, the contract will need 
to be sealed.

Equality Implications:

There are no equality implications

Climate Emergency Implications:

The recommendations within this report will 
Have a positive impact Y/N Y/N
Have a neutral impact Y/N Y/N
Have a negative impact Y/N Y/N
The Author has undertaken the Climate Emergency training for 
report authors

Y/N Y/N

This report relates to the Procurement exercise which by its nature will have little 
impact. The construction exercise, requiring the importation of material is likely to 
have a negative impact despite the promotions, where appropriate, of 



environmentally construction methods. The Procurement exercise will review the 
tenderers proposed methods of construction to assess the likely Carbon Impact.

The purpose of the scheme is to help encourage cycling and walking by creating a 
new stretch of cycle track and shared cycle track/ footway through Crosby Coastal 
Park. It’s hoped, that by creating a continuous network of high quality cycle facilities 
more people will consider cycling as an alternative to motorised transport.

Contribution to the Council’s Core Purpose:

Protect the most vulnerable:
Not applicable.

Facilitate confident and resilient communities:
The proposals should ensure a good quality cycle route, largely free from wind 
blown sand through the park, linking other facilities. The scheme also improves 
access for all users to the Crosby Lakeside Adventure Centre.

Commission, broker and provide core services:
Not applicable

Place – leadership and influencer:
The proposals should ensure a good quality cycle route, largely free from wind-
blown sand through the park, linking other facilities. The scheme also improves 
access for all users to the Crosby Lakeside Adventure Centre.

Drivers of change and reform:
Not applicable

Facilitate sustainable economic prosperity:
The proposals improve access to the Crosby Lakeside Adventure Centre as well 
as encouraging visitors to the Coastal Park.

Greater income for social investment: 
Not applicable

Cleaner Greener
Improving walking and cycling routes should encourage more people to walk and 
cycle thus reducing short car journeys and congestion.

What consultations have taken place on the proposals and when?

(A) Internal Consultations



The Executive Director of Corporate Resources and Customer Services 
(FD.6509/21) and the Chief Legal and Democratic Officer (LD.4710/21) have been 
consulted and any comments have been incorporated into the report.

(B) External Consultations 

The proposals for the cycle track and shared surface through Crosby Coastal Park 
have been subject to Consultation

Implementation Date for the Decision

Following the expiry of the “call-in” period for the Cabinet Member decision.

Contact Officer: Andrew Dunsmore
Telephone Number: 0151-934-2766
Email Address: Andrew.Dunsmore@sefton.gov.uk

Appendices:

There are no appendices to this report

Background Papers:

There are no background papers available for inspection.



1. Introduction/Background

1.1 The Liverpool City Region Combined Authority (LCRCA) secured funding from 
European Union Sustainable Urban Development (Low Carbon and 
Environment and Resource Efficiency) Fund to deliver a series of improvements 
aimed at measures that promote and incentivise sustainable travel, across the 
entire city region.  In addition some funding was made available for 
complimentary habitat improvements.

1.2   The SUD bid included some proposals in Sefton to deliver 15km of new and 
upgraded cycle and walking facilities which links into a wider strategic cycling 
route into Liverpool City Centre. The route links major growth areas with new 
areas of housing and completes the Sefton Coast cycle route.

1.3   The  new and upgraded cycleway and walking elements included a scheme to 
introduce a new north-south cycle route through Crosby Coastal  Park. This 
scheme provides an alternative to the Promenade route the use of which is 
affected by windblown sand. The scheme will, therefore, provide a route further 
inland, a section of which will be lit, thus providing a quality walking and cycling 
route to serve the Crosby Lakeside Adventure Centre.

1.4   The scheme is programmed for delivery in early 2022 to ensure it complies with 
the European funding requirements. The size and scope of the proposal is such 
that it exceeds the upper limit of works delivered through the  current annual 
service contracts and therefore needs to be tendered in accordance with the 
Councils Procurement rules.

1.5   Complementary habitat improvements will also be delivered as part of the 
project. An element of these works will be delivered by the main contractor, with 
subsequent planting and maintenance works by the Green Sefton team through 
the current annual contracts.

1.6 The works to create the new route provide an opportunity to complete 
improvements to the access road to the Crosby Lakeside Activity Centre. This 
includes the slight widening of the access road and some surfacing. This will 
provide an improved access to the centre to compliment the current 
remodelling.

1.7   The scheme will be subject to planning permission for which a formal 
consultation exercise will be held. Initial consultation on the proposed new cycle 
and multi-use space has been undertaken. This has demonstrated broad 
support for the proposals although has identified  a number of concerns and 
issues which are being reviewed as part of the design process and these 
revisions will be incorporated into the plans to be submitted within the Planning 
Application. A number of environmental studies have also been completed 
during the summer in support of the application.



2. Summary of the Scheme

2.1 This scheme will provide a new and upgraded cycling and walking route from 
Blundellsand Road West at the northern end and Potters Barn Park and the 
shared use facility on the A5656 at the Southern end.

2.2 It will form a route linking Crosby Leisure Centre and Crosby Lakeside 
Adventure Centre (CLAC) and will also link to the new cycling provision being 
delivered on Great Georges Road and to South Road. A section of the route, 
linking CLAC, South Road and Great Georges Road, will be lit to improve 
accessibility and safety for users during the evening. This section, and the 
section linking with Potters Barn will be segregated, acknowledging the likely 
greater use, whereas the section to the north will be a shared surface.

2.3 The access road will be widened from Cambridge Road increasing the 
carriageway width on the narrow section up to and beyond the entrance to the 
car park. The scope will depend on the cost.

3. Progress to Date

3.1 The consultation on the new cycle route ended in July. The Planning Application 
will be submitted in early September.

3.2 Subject to planning approval, the works are expected to commence in 
November and be completed by the end of March 2022.

3.3 The habitat improvement works will include some establishment works to be 
undertaken as part of the contract and some further clearing, planting and 
maintenance work to be completed over a longer timeframe.

4. Procurement Process

4.1 The successful contractor will be procured using an open tender on the Chest 
in accordance with the Council’s Contract Procedure Rules. The basis of the 
evaluation will take into consideration a balance between Quality and Cost.

4.2 An evaluation panel, made up of appropriate officers from within the Council 
will assess the tenders received. The scores for both quality and cost will be 
checked by a member of the Council’s Procurement Team and the contract will 
be awarded to the highest scoring tender. The quality questions will determine 
the tenderers approach to the scheme, their commitment to Social Value and 
low carbon construction methods.



4.3 Cabinet Member is requested to delegate authority to award the contract to the 
Head of Highways and Public Protection.  

Recommendations

That Cabinet Member:

(1)  Notes the progress on the schemes to date and the planned delivery 
programme.

(2)     Approves the tender process to procure a contractor for the scheme. 

(3)    Gives delegated authority to the Head of Highways and Public Protection to 
award the Contract resulting from the procurement process. 


