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1. Introduction 
The Flood and Water Management Act (FWMA) 2010 established Sefton Council as a Lead Local Flood 
Authority (LLFA) making it responsible for the management of local flood risk. Under Section 9 of the 
FWMA, a LLFA has a duty to develop, maintain, apply and monitor a Local Flood Risk Management 
Strategy. 

The strategy provides an overview of flood and coastal erosion risk management in Sefton and aims 
to balance the needs of communities, the economy and the environment. As part of the local strategy 
a Business Plan is provided which outlines Sefton’s future actions for managing the flood and coastal 
erosion risk identified in the local strategy. The Business Plan is an integral part of flood and erosion 
risk management as it provides detail on the processes, timescales, benefits and costs associated 
with any proposed measures. 

The Business Plan specifically sets out how funding will be secured and managed for proposed 
interventions over the short to medium terms. Funding can come from several streams: revenue 
funding (provided by the council), partner funding or Grant in Aid (GIA). Therefore, it is necessary to 
outline the justification and allocation for proposed measures.

The Business Plan is aimed at local decision makers and partner organisations; however, it also 
provides clarity to local communities on how flood and coastal erosion risk is managed in Sefton. 
The plan will be updated annually to reflect changes in revenue budgets, project progression, 
funding applications, new scheme identification or updates to relevant national documents e.g. the 
Environment Agency’s Medium-Term Plan. 
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2. National & Local Integration
Sefton’s approach to Flood and Coastal Erosion Risk Management (FCERM) is intrinsically linked 
to national plans. The National Flood and Coastal Erosion Risk Management Strategy for England   
outlines the three ambitions for flood risk management:

A nation ready to respond and adapt to flooding and coastal change - 
ensuring local people understand their risk to flooding and coastal change 
and know their responsibilities and how to take action.  

Climate-resilient places - working with partners to bolster resilience to 
flooding and coastal change across the nation, both now and in the face 
of climate change. 

Today’s growth and infrastructure resilient in tomorrow’s climate - making 
the right investment and planning decisions to secure sustainable growth 
and environmental improvements, as well as infrastructure resilient to 
flooding and coastal change. 

It is essential that our FCERM measures align with this national agenda. However, on a local level, 
the Sefton 2030 Vision provides the broad guidelines on the ambitions for the Sefton Borough. 
Consequently, we have combined the ambitions of the National Flood Risk Strategy for England with 
those of our Local Vision 2030 to provide the structure for FCERM in Sefton (Figure 1). By combining 
both national and local requirements we provide a holistic approach that directly benefits our 
communities whilst aligning with the larger framework set by national standards.

Figure 1: Depiction of the eight themes that form the foundation of Sefton’s 2030 Vision.
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3. Funding
 ■ Flood Defence Grant in Aid (GiA): This is money from Defra which is administered by the 

Environment Agency. The amount of GiA a scheme is eligible for is determined by the outcomes 
and benefits it will deliver, with a focus on homes being better protected from flooding and 
coastal erosion. Outcome Measures reflect financial, environmental, health, social and FCERM 
benefits. Where there is a shortfall in GiA, partnership funding contributions from other sources 
or a reduction in costs is required to achieve project viability. Funding allocations for these 
sources are subject to a successful and approved business case.  

 ■ Local Levy: The North West RFCC can choose to support projects that are either not eligible for 
GiA, or to support projects where there is a shortfall in GiA by the allocation of Local Levy.  

 ■ Partnership Funding: Where GiA in Aid and/or Local Levy does not fully support the delivery of 
a project, the LLFA can provide additional funding through their contributions or by seeking 
external contributions from partners and communities who may benefit from the project. 
Funding allocations for these sources are subject to a successful, approved business cases.  

 ■ Quick Win Funding: The Merseyside FCERM Partnership has an annual allocation of £50,000 for 
small interventions that can improve the management of risk. 

 ■ Prudential Borrowing: The Council may undertake prudential borrowing to enable an essential 
capital scheme to progress, but this is dependent upon identifying revenue budget efficiencies in 
future years to make funding available to meet the cost of repaying the loan.  

 ■ Other Grants: Sefton Council will seek to secure funding from other grants as and when they 
become available. 

 ■ Highways Funding: The Council is responsible for keeping the highway free from flooding and 
invests money in its Highway Drainage Asset to achieve this. There are opportunities to use this 
funding to achieve wider outcomes relating to flooding as well as keeping the highway free from 
flooding.
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4. FCERM Actions
The table provided below details how FCERM will be undertaken. Our approach has been broken down 
into a structure that reflects the Vision 2030 with specific details on the action, the timescale and the 
relevant funding scheme.

Action
Funding 
Source

Delivery 
Target

Resource

Sefton 
Vision 
2030 

Theme

PEOPLE

Develop a FCERM communications plan to support the 
Local Flood and Coastal Erosion Risk Strategy. Revenue July 2022 Staff Time

Together 
a stronger 
community

Engage with communities about the broader issues 
of FCERM, climate change and flood risk awareness 
(Highways Maintenance to work with FCERM on this).

Capital/Revenue Project 
Specific Project Specific

Engage with riparian owners about their responsibilities 
(Highways Maintenance to work with FCERM on this). Revenue Ongoing Staff Time

Engage with communities where FCERM projects will be 
undertaken. Capital/Revenue Project 

Specific Project Specific

Exchange knowledge and best practice with wider 
partners to ensure improvements, efficiencies and 
effective ways of working. 

Capital/Revenue Ongoing Staff Time

Work collaboratively with wider partners to identify 
opportunities to deliver multiple benefits and ensure 
Sefton’s interests are considered.

Capital/Revenue Ongoing Staff Time

Work with other RMA’s to identify viable options for 
Maghull (Project E in Section 5). Capital Ongoing Project Specific

Work with land managers and NW coastal group on 
the delivery of the Eco buffers project at Formby Point 
(Project L in Section 5).

Capital/Revenue 2021-2027 Project budget 
tbc/staff time

Ensure council-delivered SUDs schemes achieve multiple 
benefits. Capital/Revenue Ongoing Project Specific

A Borough 
for 

Everyone

Seek funding to deliver the Crosby Flood & Coastal 
Defence Scheme (Project A in section 5). Capital 2028 Project Specific

Assess deliverability and seek funding to deliver the Pool 
Scheme (Project B in section 5). Capital 2026 Project Specific

Support the delivery of the Climate Emergency Action 
Plan (Project L in section 5). Revenue 2030 Staff Time

Review FCERM policies & develop new policies were 
necessary. Revenue 2023 Staff Time

Inspecting Council-owned assets (Highways 
Maintenance to review highway drainage asset). Revenue Annual Staff Time

Living, 
working & 
having fun

Reactive inspection of private-owned assets following 
reports of flooding. Revenue Annual Staff Time

Explore opportunities to manage water differently by 
working with wider partners in order to support the 
work of Green Sefton such as community food growing 
projects and habitat creation.

Revenue Ongoing Staff time
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Action
Funding 
Source

Delivery 
Target

Resource
Sefton 

Vision 2030 
Theme

PLACE

Undertake consenting with Riparian owners as 
required Revenue Ongoing Staff-time

Clean, green 
beautiful 
borough

Undertake enforcement with Riparian owners as 
required (Highways Maintenance to undertake this 
where it impacts on the highway drainage)

Revenue Ongoing Staff-time

PRODUC-
TIVITY

Ensure flood and coastal erosion risk is considered 
in all council-led projects. Revenue Ongoing Staff Time On the move

Review up-to-date climate change projections and 
consider how these may impact Sefton. Capital As 

necessary Staff Time

Ready for the 
Future

Deliver actions set out in Shoreline Management 
Plan. Capital Check SMP Staff Time

Undertake an annual review of resources to ensure 
Sefton Council (as LLFA) continue to deliver the 
actions set out in the Environment Agency’s Flood 
Risk Management Plan (Project K in section 5).

Capital Check 
FRMP Staff Time

Complete Surface Water Management Plan Level 
2 and seek funding to deliver options (Project D in 
section 5).

Capital 2024 TBC

Deliver the North West Strategic Regional Coastal 
Monitoring Programme (Project C in section 5). Capital 2021-2026 Project Specific

Establish plan and triggers for works to Hightown 
Coastline (Project F in Section 5). Revenue/Capital 2022 Staff time

Ensure we support the Planning Service in 
undertaking its duty as a Local Planning Authority 
through our role as a statutory consultee on major 
developments, and as an advisory consultee on 
significant minor developments.

Revenue Ongoing Staff Time

Ensure we support the Planning Service in the 
preparation of evidence, other documents and 
draft policies to support the review of the Local 
Plan (e.g. new Strategic Flood Risk Assessment, 
Coastal Change) and any other development plan 
documents and supplementary guidance.

Revenue Ongoing Staff Time

Deliver improvements to the surface water outfalls 
along the Ainsdale/Birkdale coastline. Capital 2022 £20000

Coordinate the delivery of groundwater monitoring 
across the Merseyside Authorities. Capital 2022 £24000

Pilot smart water level monitoring at key locations 
in Sefton. Capital 2022 £13000

Undertake a programme of inspection for coastal 
assets. Capital March 

2022 Staff Time

Undertake a programme of inspections for Inland 
assets. Revenue Annual Staff Time

Undertake programmed and reactive maintenance 
for highways assets. Revenue Annual £85, 650.00

Develop asset management systems and a 
risk-based approach to maintenance for the 
highway drainage asset - to be undertaken 
by Highways Maintenance and co-ordinated 
with FCERM

Revenue Annual £30,000
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5. Summary of Projects
A. Crosby Flood and Coastal Defence Scheme
Sefton Council are developing a business case in partnership with United Utilities and the 
Environment Agency to secure funding to undertake a scheme in Crosby to reduce risks associated 
with coastal change and surface water flooding.

The main issues in the area are:

 ■ The river Alt Training Wall has lowered over time and needs works to raise the height to ensure 
the river Alt continues to flow out to sea.

 ■ Coastal erosion is occurring northwards of the Coastguard Station for approx. 1km releasing 
contaminated material and putting the Mersey Estuary Pollution Alleviation Scheme (MEPAS) rising 
main sewer at risk. During December 2013, the coast here eroded 11m due to a storm event.

 ■ The current hard defences southwards of the Coastguard Station (for approx. 1km) are at the 
end of their design life and need replacing. They protect approx. 170 homes and the United 
Utilities MEPAS rising main sewer from coastal erosion.

 ■ Approximately 460 homes in the Crosby area are at risk of flooding all of which would benefit 
from works to reduce surface water flood risk. 

Current Status: Sefton Council are working with partners to secure funding for the delivery of this 
scheme. This scheme is subject to the availability of funding and planning approval processes but, 
if successful, is likely to commence during summer 2027.

B. The Pool Watercourse Scheme
The Pool watercourse drains a significant part of Southport, with approximately 3000 properties in 
its catchment. Over time the watercourse has had more connections added to it and its status and 
capacity were unknown. A study has investigated the system and developed a range of options to 
deliver flood risk benefits in the area. There is a strong focus on natural flood management approaches 
in this project. 

Current Status: Sefton Council are working with a consultant to provide detailed design and costs 
for this scheme with the aim to secure funding and commence works 2023/4.

C. North West Strategic Regional Coastal Monitoring Programme (CERMS)
The regional monitoring programme was set up in 2007 to improve the coordination and quality of 
coastal monitoring along the north west coastline. Sefton Council has been the lead authority on 
behalf of the north west coastal group. The programme is designed to ensure a coherent package of 
monitoring, data collection, collation and analysis is undertaken across the entire NW coast to support 
the delivery of the Shoreline management Plan and sustainable coastal management decisions.

Current Status: Funding has been secured until March 2027.
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D. Surface Water Management Plan
Pluvial or surface water flooding is usually, but not exclusively, a result of intense rainfall that exceeds 
the capacity of the installed drainage system, this often leads to flooding of the public highway. 
Typically, this type of flooding is very localised and has short lead-times, making it difficult to predict. 
It can occur where no watercourse exists. The problem and severity of ‘pluvial’ flooding can be 
exacerbated by: topography, drainage system capacity and surfaces with low permeability.

In 2011 Sefton Council commissioned a Level 1 Surface Water Management Plan (SWMP). The plan 
identified 22 areas that are at risk of significant surface water flooding or where further detailed 
investigation is necessary to mitigate against flood risk within the areas.

Since undertaking of the Level 1 Surface Management Plan there have been a further three 
significant flood events in September 2015, December 2015 and July 2017. It was decided through 
local knowledge, subsequent rainfall events and reports of flooding that 3 strategic areas, Maghull, 
Seaforth & Litherland and Formby would benefit from a detailed Level 2 SWMP to examine the issue 
of surface water flooding in greater detail. This included the development of 2D hydraulic models 
to better define flood hazards and to help identify future scheme options, undertake economic 
appraisals and recommend future actions to manage surface water over the short, medium and 
long term.

Current Status: Flood modelling has been updated and Hotspot analysis of Maghull, Formby and 
Seaforth & Litherland is complete. The Seaforth & Litherland Report did not identify any significant 
flooding hotspots that would need to be taken forward for development. The Formby flooding 
Hotspot Assessment identified areas that would be taken forward for Option Assessment and a 
draft assessment report has been produced. The Maghull Hotspot report is currently being drafted 
and further Hotspot Assessments will be undertaken for Hightown and areas north of Formby up 
to and including Southport.
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E. Maghull Strategic Planning Group
Maghull has suffered from a number of flood events in recent years across the town but notable 
flooding has occurred through both river and surface water or a combination of both. Each of the 
Risk Management Authorities have looked at schemes to reduce the risk but the viability of these has 
been limited.

The Maghull Strategic Planning has been set up with the aim to provide recommendations that will 
act to resolve or reduce flood risk. The group is made up of the core risk management authorities 
EA, United Utilities, Sefton Council. The group also works in collaboration with wider partners such 
as Mersey Rivers Trust, Maghull Town Council, Canal & Rivers Trust and Alt Crossens Catchment 
Partnership. This group reports findings to the Sefton Flood Resilience Strategic working group which 
is chaired by the deputy leader of the council. The groups purpose is to work collaboratively and 
strategically to develop a strong common understanding of flood risk from all sources, alternative / 
innovative actions to reduce flood risk, feasibility assessments and delivery routes for solutions.

Current Status: Regular group meeting are undertaken in order to review and identify ways of 
reducing flood risk in Maghull. Previous options for Fouracres and Whinney Brook were considered 
unfeasible based on cost-benefit analysis, therefore, more holistic ways of reducing flood risk are 
being considered. A ‘Catchment-System-Thinking’ approach is being considered which will help to 
incorporate a higher number of smaller flood alleviation projects with the aim of reducing overall 
flood risk in Maghull and provide multiple benefits.

F. Hightown Coastline
At Hightown beach a scheme was undertaken in 2011 to rebuild the dunes to where they were in 
the 1970s to delay the time needed for further intervention and to formalise defences around the 
Blundellsands Sailing Club. It was anticipated that this would extend the life by 30yrs. Since 2011 
much of the sand placed as dunes has been redistributed within the system with significant losses 
since the scheme was completed, during storms in 2013/14 and 2020. The community are becoming 
increasingly concerned. An assessment study was undertaken in 2020/2021 to provide a range of 
options which would be dependent on future coastal processes. 

Key areas of concern are:
 ■ The areas to either side of the sailing club where there is a risk of the defences being flanked. 

 ■ The spit of dunes north of the sailing club to the front of the reed bed has experienced erosion 
during extreme events (such as 2013/14 and 2019/2020), however the reed bed being exposed 
to wave action is a potential risk as it would not be expected to respond well. 

 ■ The operation of outfalls both through the structure failing or the outfalls being buried.

Current Status: Sefton Council is currently reviewing a consultant produced Option Report for 
Hightown. The report sets out potential flood risk management options for consideration by 
Sefton Council and potential times and locations for their deployment.
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G. Ainsdale Birkdale coastal outfalls
The land drainage system for parts of Ainsdale (200 properties) and Birkdale (25 properties) was 
designed to drain through a small sand dune system through a network pipe and open watercourses 
and onto the foreshore. Since the system was built the level of the foreshore has increased and the 
dune system has accreted significantly. This is severely restricting the free discharge of surface water 
onto the foreshore. Beach levels in some areas are higher than the top of pipe. The dune system and 
foreshore are also now designated nationally and internationally. The system requires significant 
work to facilitate free discharge. 

Current Status: A contractor will undertake work in winter 2021/22 to clear the outfalls. The 
window for these works is constrained by high-level environmental designations.

H. Formby Strategic Flood Risk Management Programme
Formby has had several recent flooding incidents primarily from surface water. The area was 
identified within the SWMP and PFRA as being at risk of future flooding. Disparate schemes have led 
to limited benefit and a coordinate approach is needed to reduce flooding across Formby. A variety of 
options will be considered and implemented, including attenuation, resilience, re-routing watercourse 
and up-grading watercourses to deliver a reduction in flood risk. The outputs of the SWMP will 
help identify options and we will work with the Formby Flood Group and other Risk Management 
Authorities to implement them.

Current Status: Sefton Council is continuing to support Formby Local Flood Group in raising 
awareness of flooding in the area and advancing further research into groundwater levels.
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I. Merseyside Strategic Groundwater Flood Risk Pilot
The project is looking to quantify the rate of rising groundwater and what areas are most at risk.

There are approximately 22,000 properties at moderate to significant risk of groundwater flooding 
risk across Merseyside. Merseyside Risk Management Authorities need a better understanding of 
the risk posed by groundwater and ways to reduce the consequences of groundwater flooding to 
properties through mitigation and resilience measures. A network of ground water monitoring gauges 
will be deployed across Merseyside to gain an evidence base of groundwater levels. 

Current Status: Sefton Council is continuing to work with other Local authorities across the 
Merseyside region to identify and install groundwater monitoring equipment.

J. Smart Water level monitoring
Sefton is flat low-lying borough by nature and relies on pumped systems to drain water into the 
sea.  The borough is at risk of flooding and coastal erosion from the sea, flooding from surface water, 
sewers, ground water, watercourses, rivers and canals. Sefton has had several significant flooding 
incidents over the years. Because of these frequent incidents the Council aims to undertake a scheme 
to install watercourse level monitoring systems at strategic locations along identified watercourses 
that can be remotely monitored by Council operational staff. This will allow real-time river/
watercourse levels to be monitored and communities to be informed and warned in a timely manner.

Current Status: The Council are currently identifying and sourcing appropriate water level 
monitoring equipment to be installed in 2022.

K. Flood Risk Management Plans

The Environment Agency has been updating the National Flood Risk Management Plans, as required 
in the Flood Risk Regulations 2009.  They explain the risk of flooding from rivers, the sea, surface 
water, groundwater and reservoirs and set out how risk management authorities will work with 
communities to manage flood risk over 6-year periods. The plans emphasise impacts on people, the 
economy and the environment, including cultural heritage and they must:

 ■ focus on communities and partnership working

 ■ co-ordinate across catchments and coastlines

 ■ consider sustainability issues

 ■ take a proportional, risk-based approach

 ■ look to achieve multiple benefits for the environment and society

 ■ encourage beneficiaries to invest in flood risk management

https://www.legislation.gov.uk/uksi/2009/3042/contents/made
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The objectives should be consistent with the National FCERM Strategy for England 2020  
and should cover:

 ■ the risk to life, residential properties, services and infrastructure, vulnerable communities, and 
any other relevant aspects (social objectives).

 ■ agricultural economy, commercial properties, leisure and tourism, and any other relevant aspects 
(economic objectives).

 ■ biodiversity, geology and soils, geomorphology water quality, historic environment, and any other 
relevant aspects (environmental objectives).

The FRMP focuses on the areas identified in the Preliminary Flood Risk Assessment (PFRA). The PRFA 
identified the following areas as being at high flood risk within Sefton:

 ■ Southport to Ainsdale

 ■ Formby

 ■ South Sefton - Maghull, Crosby to Bootle (continued across the boundary into Liverpool)

Specific measures have been identified to address flood risk in these areas and other generic 
measures to help contribute towards the achievement of the three national FCERM Strategy for 
ambitions for England.  

Current Status: The Environments Agency’s draft Flood Risk Management Plans are currently 
being reviewed by Sefton Council and other partners. Consequently, the measures proposed 
in the EA’s draft Flood Risk Management Plans have been incorporated into Sefton Council’s 
Business Plan.

L. NW ECO Coastal Buffers Project - North West Coastal Group 2021-2027
This project will develop a suite of natural buffer strips to increase coastal resilience of vulnerable 
hot-spots in the North West, including a proposal for Formby Point.  Creating a natural buffer strip 
around the coast has multi benefits, including reducing flood risk, reducing coastal erosion, increasing 
biodiversity and water quality, provides carbon capture and other ecosystem services such as 
recreation and well-being.  These buffer strips with their rich vegetation, act as natural breakwaters, 
capturing sediment and dissipating wave energy. 

Current Status: Sefton Council is delivering actions against the Climate Emergency Action Plan with an 
annual progress report published July 2021 - Issue details - Climate Emergency Annual Report.

Five key areas will be addressed:

 ■ Understanding the eco-geomorphological system.

 ■ Develop innovative solutions to create and maintain buffers.

 ■ Application of novel and integrated monitoring techniques including: Autonomous radar, 
WireWall, Satellite and Drone photogrammetry and Citizen Science to provide a single learning 
model of the coastal nearshore.

https://www.gov.uk/government/publications/national-flood-and-coastal-erosion-risk-management-strategy-for-england--2
http://smbc-modgov-03/mgIssueHistoryHome.aspx?IId=64340&Opt=0
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 ■ Establish adaptation triggers and pathway.

 ■ Empowering communities; throughout the project, communities will be engaged in a process of 
co-creation of knowledge and co-design of buffers.

Current Status: Project development underway with a proposal to submit full business case in 
Summer 2022. Formby Point is being considered as one of the potential sites.

M. Climate emergency strategy and implementation plan
Sefton Council declared a climate emergency and has developed a strategy that represents a 
commitment and provides the basis from which future plans can be developed. Climate change is 
and will continue to increase flood and coastal erosion risk. By declaring a climate emergency, Sefton 
Council acknowledges that climate change must be considered in many aspects of our lives and 
this Business Plan is one way of helping us to support our communities and businesses to adapt and 
prepare for the future. 

By 2030, the Council will have:

 ■ Established a clear baseline and full audit of all ongoing work that can contribute to the 
achievement of our net zero target.

 ■ Developed ambitious yet achievable targets for each of our proposed action plans based on our 
baseline evidence.

 ■ Achieved net carbon zero by 2030 and ensure all strategic decisions are in line with this target.

 ■ Raised awareness of the issues across the Council, our partners and our communities.

 ■ Engaged with young people and the wider community.

 ■ Embed climate action and value into our decision making across the organisation.

The Climate Emergency Implementation Plan has been developed to support the strategy, setting out 
actions in response to the Climate Emergency over three-time phases.

 ■ Phase 1 2020 – 2023

 ■ Phase 2 2023 – 2026

 ■ Phase 3 2026 - 2029

Current Status: Sefton Council is delivering actions against the Climate Emergency Action Plan 
with an annual progress report published July 2021

N. Highway Drainage Asset Management and Risk based Maintenance
This project will be led by Highway Maintenance but is included here as the flooding of the highway 
and flooding from the highway can have such a significant impact on residents. The project will 
implement suitable asset management systems ensuring the suitable management and coordination 
of works to this asset. Risk based maintenance will be implemented to recognise the varying risk 



Sefton Council Flood & Coastal Erosion Risk Management Strategy - Business Plan

PAGE 13

associated with different locations, some gullies may not need to be cleaned every year, some 
might require more frequent cleaning – the collection of and management of data within the asset 
management system will facilitate this risk-based approach.

Current Status: Sefton Council is identifying flooding hotspots on the Highway and aiming to ensure 
the planned maintenance of gullies in high risk areas is appropriate.

Current Status: Sefton Council is identifying flooding hotspots on the Highway and aiming to 
ensure the planned maintenance of gullies in high risk areas is appropriate. 
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6. Sefton Council Group Attendance
The table below lists all the working groups the FCERM team attends. By maintaining regular contact, 
it ensures we work in a collaborative and holistic manner: 

Meeting Group Purpose/Aim Reason for attending Frequency Role
North West and North 
Wales Coastal group

Coordinate delivery of SMP and share 
best practice

Report on NW strategic coastal 
monitoring programme

Quarterly Member

Liverpool Bay Coastal 
group

Coordinate delivery of SMP and share 
best practices within Liverpool Bay

Represent Sefton Council as 
Maritime Authority

Biannual Vice-chair

Northern Coastal 
subgroup

Coordinate delivery of SMP and share 
best practices within from Ribble to 
Solway

Report on NW strategic coastal 
monitoring programme

Quarterly Member

Coastal Evidence task 
group

Establish robust evidence base for NW 
Coastal Group activities

Coordinate and collate 
evidence and research

Quarterly Chair

Shoreline Management 
Plan delivery group

Coordinate delivery of SMP working 
groups

Representing coastal evidence 
working group

Weekly Member

National Network of 
Strategic Regional 
Coastal Monitoring 
Programmes

Coordinate regional monitoring 
programmes, exchange best proactive 
and coordinate funding applications

Represent North West strategic 
regional coastal monitoring 
programme

Quarterly Member

North West Regional 
Flood and Coastal 
Committee

Strategic direction for FCERM in the 
North West of England

Support officer for Sefton 
Councillor member when 
attending

Quarterly meeting 
(attendance required 
every other meeting)

Support 
officer

North West Regional 
Flood and Coastal 
Committee finance 
subgroup

Assess grant in aid programme and 
applications for local levy for approval 
at full committee

Support officer for Sefton 
Councillor member when 
attending

Quarterly meeting 
(attendance required 
every other meeting)

Support 
officer

Merseyside strategic 
flood group partnership

Steer and coordinate FCERM in 
Merseyside across all RMAs and other 
partnerships

Support officer for Sefton 
Councillor member

Quarterly Member 
and 
support 
officer

Merseyside tactical 
flood group partnership

Coordinate and exchange best practice 
in delivering FCERM in Merseyside with 
RMAs and other partners.
*This group feds into the Merseyside 
Strategic Flood Group Partnership

Representing Sefton Council Quarterly Chair (until 
2022)

Sefton Operational 
Flood Group

Coordinate delivery of maintenance for 
FCERM across Sefton with RMAs and 
other partners

*This group feds into the Merseyside 
Tactical Flood Group Partnership

Representing Sefton Council Quarterly Chair

Sefton Flood Resilience 
Strategic working 
group

Cabinet members and Multiagency 
working party to provide strategic 
direction and coordination within 
Sefton.

Representing Sefton Council Monthly Member/
support 
officer

Maghull Strategic flood 
planning group

Multiagency group coordinating options 
for flood risk management in Maghull

Representing Sefton Council Monthly Member

Mersey and Alt 
catchment partnership

Coordinate management of works 
to deliver water framework directive 
priorities

Representing Sefton Council 
as LLFA

Quarterly Member

Mersey sediment 
stakeholder meeting

Monitor dredging works undertaken by 
Mersey docks and harbour and seeks 
beneficial reuse of sediments.

Representing Sefton Council’s 
coastal interest

Biannual Member

Sefton Climate 
Emergency Officer 
Group

Exchange best practices and monitor 
delivery against the climate action plan

Representing Green Sefton Quarterly Member
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