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1. Introduction
The Flood and Water Management Act (FWMA) 2010 established Sefton Council as a Lead Local Flood
Authority (LLFA) making it responsible for the management of local flood risk. Under Section 9 of the
FWMA, a LLFA has a duty to develop, maintain, apply and monitor a Local Flood Risk Management
Strategy.
The strategy provides an overview of flood and coastal erosion risk management in Sefton and aims
to balance the needs of communities, the economy and the environment. As part of the local strategy
a Business Plan is provided which outlines Sefton’s future actions for managing the flood and coastal
erosion risk identified in the local strategy. The Business Plan is an integral part of flood and erosion
risk management as it provides detail on the processes, timescales, benefits and costs associated
with any proposed measures.
The Business Plan specifically sets out how funding will be secured and managed for proposed
interventions over the short to medium terms. Funding can come from several streams: revenue
funding (provided by the council), partner funding or Grant in Aid (GIA). Therefore, it is necessary to
outline the justification and allocation for proposed measures.
The Business Plan is aimed at local decision makers and partner organisations; however, it also
provides clarity to local communities on how flood and coastal erosion risk is managed in Sefton.
The plan will be updated annually to reflect changes in revenue budgets, project progression,
funding applications, new scheme identification or updates to relevant national documents e.g. the
Environment Agency’s Medium-Term Plan.
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2. National & Local Integration
Sefton’s approach to Flood and Coastal Erosion Risk Management (FCERM) is intrinsically linked
to national plans. The National Flood and Coastal Erosion Risk Management Strategy for England
outlines the three ambitions for flood risk management:
A nation ready to respond and adapt to flooding and coastal change ensuring local people understand their risk to flooding and coastal change
and know their responsibilities and how to take action.
Climate-resilient places - working with partners to bolster resilience to
flooding and coastal change across the nation, both now and in the face
of climate change.
Today’s growth and infrastructure resilient in tomorrow’s climate - making
the right investment and planning decisions to secure sustainable growth
and environmental improvements, as well as infrastructure resilient to
flooding and coastal change.
It is essential that our FCERM measures align with this national agenda. However, on a local level,
the Sefton 2030 Vision provides the broad guidelines on the ambitions for the Sefton Borough.
Consequently, we have combined the ambitions of the National Flood Risk Strategy for England with
those of our Local Vision 2030 to provide the structure for FCERM in Sefton (Figure 1). By combining
both national and local requirements we provide a holistic approach that directly benefits our
communities whilst aligning with the larger framework set by national standards.

Figure 1: Depiction of the eight themes that form the foundation of Sefton’s 2030 Vision.
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3. Funding
■

Flood Defence Grant in Aid (GiA): This is money from Defra which is administered by the
Environment Agency. The amount of GiA a scheme is eligible for is determined by the outcomes
and benefits it will deliver, with a focus on homes being better protected from flooding and
coastal erosion. Outcome Measures reflect financial, environmental, health, social and FCERM
benefits. Where there is a shortfall in GiA, partnership funding contributions from other sources
or a reduction in costs is required to achieve project viability. Funding allocations for these
sources are subject to a successful and approved business case.

■

Local Levy: The North West RFCC can choose to support projects that are either not eligible for
GiA, or to support projects where there is a shortfall in GiA by the allocation of Local Levy.

■

Partnership Funding: Where GiA in Aid and/or Local Levy does not fully support the delivery of
a project, the LLFA can provide additional funding through their contributions or by seeking
external contributions from partners and communities who may benefit from the project.
Funding allocations for these sources are subject to a successful, approved business cases.

■

Quick Win Funding: The Merseyside FCERM Partnership has an annual allocation of £50,000 for
small interventions that can improve the management of risk.

■

Prudential Borrowing: The Council may undertake prudential borrowing to enable an essential
capital scheme to progress, but this is dependent upon identifying revenue budget efficiencies in
future years to make funding available to meet the cost of repaying the loan.

■

Other Grants: Sefton Council will seek to secure funding from other grants as and when they
become available.

■

Highways Funding: The Council is responsible for keeping the highway free from flooding and
invests money in its Highway Drainage Asset to achieve this. There are opportunities to use this
funding to achieve wider outcomes relating to flooding as well as keeping the highway free from
flooding.
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4. FCERM Actions
The table provided below details how FCERM will be undertaken. Our approach has been broken down
into a structure that reflects the Vision 2030 with specific details on the action, the timescale and the
relevant funding scheme.

Funding
Source

Action

PEOPLE

Delivery
Target

Resource

Develop a FCERM communications plan to support the
Local Flood and Coastal Erosion Risk Strategy.

Revenue

July 2022

Staff Time

Engage with communities about the broader issues
of FCERM, climate change and flood risk awareness
(Highways Maintenance to work with FCERM on this).

Capital/Revenue

Project
Specific

Project Specific

Engage with riparian owners about their responsibilities
(Highways Maintenance to work with FCERM on this).

Revenue

Ongoing

Staff Time

Engage with communities where FCERM projects will be
undertaken.

Capital/Revenue

Project
Specific

Project Specific

Exchange knowledge and best practice with wider
partners to ensure improvements, efficiencies and
effective ways of working.

Capital/Revenue

Ongoing

Staff Time

Work collaboratively with wider partners to identify
opportunities to deliver multiple benefits and ensure
Sefton’s interests are considered.

Capital/Revenue

Ongoing

Staff Time

Work with other RMA’s to identify viable options for
Maghull (Project E in Section 5).

Capital

Ongoing

Project Specific

Work with land managers and NW coastal group on
the delivery of the Eco buffers project at Formby Point
(Project L in Section 5).

Capital/Revenue

2021-2027

Project budget
tbc/staff time

Ensure council-delivered SUDs schemes achieve multiple
benefits.

Capital/Revenue

Ongoing

Project Specific

Seek funding to deliver the Crosby Flood & Coastal
Defence Scheme (Project A in section 5).

Capital

2028

Project Specific

Assess deliverability and seek funding to deliver the Pool
Scheme (Project B in section 5).

Capital

2026

Project Specific

Support the delivery of the Climate Emergency Action
Plan (Project L in section 5).

Revenue

2030

Staff Time

Review FCERM policies & develop new policies were
necessary.

Revenue

2023

Staff Time

Inspecting Council-owned assets (Highways
Maintenance to review highway drainage asset).

Revenue

Annual

Staff Time

Reactive inspection of private-owned assets following
reports of flooding.

Revenue

Annual

Staff Time

Explore opportunities to manage water differently by
working with wider partners in order to support the
work of Green Sefton such as community food growing
projects and habitat creation.

Revenue

Ongoing

Staff time
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Funding
Source

Action

PLACE

PRODUCTIVITY

Delivery
Target

Resource

Sefton
Vision 2030
Theme

Undertake consenting with Riparian owners as
required

Revenue

Ongoing

Staff-time

Undertake enforcement with Riparian owners as
required (Highways Maintenance to undertake this
where it impacts on the highway drainage)

Revenue

Ongoing

Staff-time

Clean, green
beautiful
borough

Ensure flood and coastal erosion risk is considered
in all council-led projects.

Revenue

Ongoing

Staff Time

On the move

Review up-to-date climate change projections and
consider how these may impact Sefton.

Capital

As
necessary

Staff Time

Deliver actions set out in Shoreline Management
Plan.

Capital

Check SMP

Staff Time

Undertake an annual review of resources to ensure
Sefton Council (as LLFA) continue to deliver the
actions set out in the Environment Agency’s Flood
Risk Management Plan (Project K in section 5).

Capital

Check
FRMP

Staff Time

Complete Surface Water Management Plan Level
2 and seek funding to deliver options (Project D in
section 5).

Capital

2024

TBC

Deliver the North West Strategic Regional Coastal
Monitoring Programme (Project C in section 5).

Capital

2021-2026

Project Specific

Establish plan and triggers for works to Hightown
Coastline (Project F in Section 5).

Revenue/Capital

2022

Staff time

Ensure we support the Planning Service in
undertaking its duty as a Local Planning Authority
through our role as a statutory consultee on major
developments, and as an advisory consultee on
significant minor developments.

Revenue

Ongoing

Staff Time

Ensure we support the Planning Service in the
preparation of evidence, other documents and
draft policies to support the review of the Local
Plan (e.g. new Strategic Flood Risk Assessment,
Coastal Change) and any other development plan
documents and supplementary guidance.

Revenue

Ongoing

Staff Time

Deliver improvements to the surface water outfalls
along the Ainsdale/Birkdale coastline.

Capital

2022

£20000

Coordinate the delivery of groundwater monitoring
across the Merseyside Authorities.

Capital

2022

£24000

Pilot smart water level monitoring at key locations
in Sefton.

Capital

2022

£13000

Undertake a programme of inspection for coastal
assets.

Capital

March
2022

Staff Time

Undertake a programme of inspections for Inland
assets.

Revenue

Annual

Staff Time

Undertake programmed and reactive maintenance
for highways assets.

Revenue

Annual

£85, 650.00

Develop asset management systems and a
risk‑based approach to maintenance for the
highway drainage asset - to be undertaken
by Highways Maintenance and co-ordinated
with FCERM

Revenue

Annual

£30,000
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5. Summary of Projects
A. Crosby Flood and Coastal Defence Scheme
Sefton Council are developing a business case in partnership with United Utilities and the
Environment Agency to secure funding to undertake a scheme in Crosby to reduce risks associated
with coastal change and surface water flooding.
The main issues in the area are:
■

The river Alt Training Wall has lowered over time and needs works to raise the height to ensure
the river Alt continues to flow out to sea.

■

Coastal erosion is occurring northwards of the Coastguard Station for approx. 1km releasing
contaminated material and putting the Mersey Estuary Pollution Alleviation Scheme (MEPAS) rising
main sewer at risk. During December 2013, the coast here eroded 11m due to a storm event.

■

The current hard defences southwards of the Coastguard Station (for approx. 1km) are at the
end of their design life and need replacing. They protect approx. 170 homes and the United
Utilities MEPAS rising main sewer from coastal erosion.

■

Approximately 460 homes in the Crosby area are at risk of flooding all of which would benefit
from works to reduce surface water flood risk.
Current Status: Sefton Council are working with partners to secure funding for the delivery of this
scheme. This scheme is subject to the availability of funding and planning approval processes but,
if successful, is likely to commence during summer 2027.

B. The Pool Watercourse Scheme
The Pool watercourse drains a significant part of Southport, with approximately 3000 properties in
its catchment. Over time the watercourse has had more connections added to it and its status and
capacity were unknown. A study has investigated the system and developed a range of options to
deliver flood risk benefits in the area. There is a strong focus on natural flood management approaches
in this project.
Current Status: Sefton Council are working with a consultant to provide detailed design and costs
for this scheme with the aim to secure funding and commence works 2023/4.

C. North West Strategic Regional Coastal Monitoring Programme (CERMS)
The regional monitoring programme was set up in 2007 to improve the coordination and quality of
coastal monitoring along the north west coastline. Sefton Council has been the lead authority on
behalf of the north west coastal group. The programme is designed to ensure a coherent package of
monitoring, data collection, collation and analysis is undertaken across the entire NW coast to support
the delivery of the Shoreline management Plan and sustainable coastal management decisions.
Current Status: Funding has been secured until March 2027.
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D. Surface Water Management Plan
Pluvial or surface water flooding is usually, but not exclusively, a result of intense rainfall that exceeds
the capacity of the installed drainage system, this often leads to flooding of the public highway.
Typically, this type of flooding is very localised and has short lead-times, making it difficult to predict.
It can occur where no watercourse exists. The problem and severity of ‘pluvial’ flooding can be
exacerbated by: topography, drainage system capacity and surfaces with low permeability.
In 2011 Sefton Council commissioned a Level 1 Surface Water Management Plan (SWMP). The plan
identified 22 areas that are at risk of significant surface water flooding or where further detailed
investigation is necessary to mitigate against flood risk within the areas.
Since undertaking of the Level 1 Surface Management Plan there have been a further three
significant flood events in September 2015, December 2015 and July 2017. It was decided through
local knowledge, subsequent rainfall events and reports of flooding that 3 strategic areas, Maghull,
Seaforth & Litherland and Formby would benefit from a detailed Level 2 SWMP to examine the issue
of surface water flooding in greater detail. This included the development of 2D hydraulic models
to better define flood hazards and to help identify future scheme options, undertake economic
appraisals and recommend future actions to manage surface water over the short, medium and
long term.
Current Status: Flood modelling has been updated and Hotspot analysis of Maghull, Formby and
Seaforth & Litherland is complete. The Seaforth & Litherland Report did not identify any significant
flooding hotspots that would need to be taken forward for development. The Formby flooding
Hotspot Assessment identified areas that would be taken forward for Option Assessment and a
draft assessment report has been produced. The Maghull Hotspot report is currently being drafted
and further Hotspot Assessments will be undertaken for Hightown and areas north of Formby up
to and including Southport.
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E. Maghull Strategic Planning Group
Maghull has suffered from a number of flood events in recent years across the town but notable
flooding has occurred through both river and surface water or a combination of both. Each of the
Risk Management Authorities have looked at schemes to reduce the risk but the viability of these has
been limited.
The Maghull Strategic Planning has been set up with the aim to provide recommendations that will
act to resolve or reduce flood risk. The group is made up of the core risk management authorities
EA, United Utilities, Sefton Council. The group also works in collaboration with wider partners such
as Mersey Rivers Trust, Maghull Town Council, Canal & Rivers Trust and Alt Crossens Catchment
Partnership. This group reports findings to the Sefton Flood Resilience Strategic working group which
is chaired by the deputy leader of the council. The groups purpose is to work collaboratively and
strategically to develop a strong common understanding of flood risk from all sources, alternative /
innovative actions to reduce flood risk, feasibility assessments and delivery routes for solutions.
Current Status: Regular group meeting are undertaken in order to review and identify ways of
reducing flood risk in Maghull. Previous options for Fouracres and Whinney Brook were considered
unfeasible based on cost-benefit analysis, therefore, more holistic ways of reducing flood risk are
being considered. A ‘Catchment-System-Thinking’ approach is being considered which will help to
incorporate a higher number of smaller flood alleviation projects with the aim of reducing overall
flood risk in Maghull and provide multiple benefits.

F. Hightown Coastline
At Hightown beach a scheme was undertaken in 2011 to rebuild the dunes to where they were in
the 1970s to delay the time needed for further intervention and to formalise defences around the
Blundellsands Sailing Club. It was anticipated that this would extend the life by 30yrs. Since 2011
much of the sand placed as dunes has been redistributed within the system with significant losses
since the scheme was completed, during storms in 2013/14 and 2020. The community are becoming
increasingly concerned. An assessment study was undertaken in 2020/2021 to provide a range of
options which would be dependent on future coastal processes.

Key areas of concern are:
■

The areas to either side of the sailing club where there is a risk of the defences being flanked.

■

The spit of dunes north of the sailing club to the front of the reed bed has experienced erosion
during extreme events (such as 2013/14 and 2019/2020), however the reed bed being exposed
to wave action is a potential risk as it would not be expected to respond well.

■

The operation of outfalls both through the structure failing or the outfalls being buried.
Current Status: Sefton Council is currently reviewing a consultant produced Option Report for
Hightown. The report sets out potential flood risk management options for consideration by
Sefton Council and potential times and locations for their deployment.
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G. Ainsdale Birkdale coastal outfalls
The land drainage system for parts of Ainsdale (200 properties) and Birkdale (25 properties) was
designed to drain through a small sand dune system through a network pipe and open watercourses
and onto the foreshore. Since the system was built the level of the foreshore has increased and the
dune system has accreted significantly. This is severely restricting the free discharge of surface water
onto the foreshore. Beach levels in some areas are higher than the top of pipe. The dune system and
foreshore are also now designated nationally and internationally. The system requires significant
work to facilitate free discharge.
Current Status: A contractor will undertake work in winter 2021/22 to clear the outfalls. The
window for these works is constrained by high-level environmental designations.

H. Formby Strategic Flood Risk Management Programme
Formby has had several recent flooding incidents primarily from surface water. The area was
identified within the SWMP and PFRA as being at risk of future flooding. Disparate schemes have led
to limited benefit and a coordinate approach is needed to reduce flooding across Formby. A variety of
options will be considered and implemented, including attenuation, resilience, re-routing watercourse
and up-grading watercourses to deliver a reduction in flood risk. The outputs of the SWMP will
help identify options and we will work with the Formby Flood Group and other Risk Management
Authorities to implement them.
Current Status: Sefton Council is continuing to support Formby Local Flood Group in raising
awareness of flooding in the area and advancing further research into groundwater levels.
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I. Merseyside Strategic Groundwater Flood Risk Pilot
The project is looking to quantify the rate of rising groundwater and what areas are most at risk.
There are approximately 22,000 properties at moderate to significant risk of groundwater flooding
risk across Merseyside. Merseyside Risk Management Authorities need a better understanding of
the risk posed by groundwater and ways to reduce the consequences of groundwater flooding to
properties through mitigation and resilience measures. A network of ground water monitoring gauges
will be deployed across Merseyside to gain an evidence base of groundwater levels.
Current Status: Sefton Council is continuing to work with other Local authorities across the
Merseyside region to identify and install groundwater monitoring equipment.

J. Smart Water level monitoring
Sefton is flat low-lying borough by nature and relies on pumped systems to drain water into the
sea. The borough is at risk of flooding and coastal erosion from the sea, flooding from surface water,
sewers, ground water, watercourses, rivers and canals. Sefton has had several significant flooding
incidents over the years. Because of these frequent incidents the Council aims to undertake a scheme
to install watercourse level monitoring systems at strategic locations along identified watercourses
that can be remotely monitored by Council operational staff. This will allow real-time river/
watercourse levels to be monitored and communities to be informed and warned in a timely manner.
Current Status: The Council are currently identifying and sourcing appropriate water level
monitoring equipment to be installed in 2022.

K.

Flood Risk Management Plans

The Environment Agency has been updating the National Flood Risk Management Plans, as required
in the Flood Risk Regulations 2009. They explain the risk of flooding from rivers, the sea, surface
water, groundwater and reservoirs and set out how risk management authorities will work with
communities to manage flood risk over 6-year periods. The plans emphasise impacts on people, the
economy and the environment, including cultural heritage and they must:
■

focus on communities and partnership working

■

co-ordinate across catchments and coastlines

■

consider sustainability issues

■

take a proportional, risk-based approach

■

look to achieve multiple benefits for the environment and society

■

encourage beneficiaries to invest in flood risk management
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The objectives should be consistent with the National FCERM Strategy for England 2020
and should cover:
■

the risk to life, residential properties, services and infrastructure, vulnerable communities, and
any other relevant aspects (social objectives).

■

agricultural economy, commercial properties, leisure and tourism, and any other relevant aspects
(economic objectives).

■

biodiversity, geology and soils, geomorphology water quality, historic environment, and any other
relevant aspects (environmental objectives).

The FRMP focuses on the areas identified in the Preliminary Flood Risk Assessment (PFRA). The PRFA
identified the following areas as being at high flood risk within Sefton:
■

Southport to Ainsdale

■

Formby

■

South Sefton - Maghull, Crosby to Bootle (continued across the boundary into Liverpool)

Specific measures have been identified to address flood risk in these areas and other generic
measures to help contribute towards the achievement of the three national FCERM Strategy for
ambitions for England.
Current Status: The Environments Agency’s draft Flood Risk Management Plans are currently
being reviewed by Sefton Council and other partners. Consequently, the measures proposed
in the EA’s draft Flood Risk Management Plans have been incorporated into Sefton Council’s
Business Plan.

L. NW ECO Coastal Buffers Project - North West Coastal Group 2021-2027
This project will develop a suite of natural buffer strips to increase coastal resilience of vulnerable
hot-spots in the North West, including a proposal for Formby Point. Creating a natural buffer strip
around the coast has multi benefits, including reducing flood risk, reducing coastal erosion, increasing
biodiversity and water quality, provides carbon capture and other ecosystem services such as
recreation and well-being. These buffer strips with their rich vegetation, act as natural breakwaters,
capturing sediment and dissipating wave energy.
Current Status: Sefton Council is delivering actions against the Climate Emergency Action Plan with an
annual progress report published July 2021 - Issue details - Climate Emergency Annual Report.
Five key areas will be addressed:
■

Understanding the eco-geomorphological system.

■

Develop innovative solutions to create and maintain buffers.

■

Application of novel and integrated monitoring techniques including: Autonomous radar,
WireWall, Satellite and Drone photogrammetry and Citizen Science to provide a single learning
model of the coastal nearshore.
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■

Establish adaptation triggers and pathway.

■

Empowering communities; throughout the project, communities will be engaged in a process of
co-creation of knowledge and co-design of buffers.
Current Status: Project development underway with a proposal to submit full business case in
Summer 2022. Formby Point is being considered as one of the potential sites.

M. Climate emergency strategy and implementation plan
Sefton Council declared a climate emergency and has developed a strategy that represents a
commitment and provides the basis from which future plans can be developed. Climate change is
and will continue to increase flood and coastal erosion risk. By declaring a climate emergency, Sefton
Council acknowledges that climate change must be considered in many aspects of our lives and
this Business Plan is one way of helping us to support our communities and businesses to adapt and
prepare for the future.
By 2030, the Council will have:
■

Established a clear baseline and full audit of all ongoing work that can contribute to the
achievement of our net zero target.

■

Developed ambitious yet achievable targets for each of our proposed action plans based on our
baseline evidence.

■

Achieved net carbon zero by 2030 and ensure all strategic decisions are in line with this target.

■

Raised awareness of the issues across the Council, our partners and our communities.

■

Engaged with young people and the wider community.

■

Embed climate action and value into our decision making across the organisation.

The Climate Emergency Implementation Plan has been developed to support the strategy, setting out
actions in response to the Climate Emergency over three-time phases.
■

Phase 1 2020 – 2023

■

Phase 2 2023 – 2026

■

Phase 3 2026 - 2029
Current Status: Sefton Council is delivering actions against the Climate Emergency Action Plan
with an annual progress report published July 2021

N. Highway Drainage Asset Management and Risk based Maintenance
This project will be led by Highway Maintenance but is included here as the flooding of the highway
and flooding from the highway can have such a significant impact on residents. The project will
implement suitable asset management systems ensuring the suitable management and coordination
of works to this asset. Risk based maintenance will be implemented to recognise the varying risk
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associated with different locations, some gullies may not need to be cleaned every year, some
might require more frequent cleaning – the collection of and management of data within the asset
management system will facilitate this risk-based approach.
Current Status: Sefton Council is identifying flooding hotspots on the Highway and aiming to ensure
the planned maintenance of gullies in high risk areas is appropriate.
Current Status: Sefton Council is identifying flooding hotspots on the Highway and aiming to
ensure the planned maintenance of gullies in high risk areas is appropriate.
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6. Sefton Council Group Attendance
The table below lists all the working groups the FCERM team attends. By maintaining regular contact,
it ensures we work in a collaborative and holistic manner:
Meeting

Group Purpose/Aim

Reason for attending

Frequency

Role

North West and North
Wales Coastal group

Coordinate delivery of SMP and share
best practice

Report on NW strategic coastal
monitoring programme

Quarterly

Member

Liverpool Bay Coastal
group

Coordinate delivery of SMP and share
best practices within Liverpool Bay

Represent Sefton Council as
Maritime Authority

Biannual

Vice-chair

Northern Coastal
subgroup

Coordinate delivery of SMP and share
best practices within from Ribble to
Solway

Report on NW strategic coastal
monitoring programme

Quarterly

Member

Coastal Evidence task
group

Establish robust evidence base for NW
Coastal Group activities

Coordinate and collate
evidence and research

Quarterly

Chair

Shoreline Management
Plan delivery group

Coordinate delivery of SMP working
groups

Representing coastal evidence
working group

Weekly

Member

National Network of
Strategic Regional
Coastal Monitoring
Programmes

Coordinate regional monitoring
programmes, exchange best proactive
and coordinate funding applications

Represent North West strategic
regional coastal monitoring
programme

Quarterly

Member

North West Regional
Flood and Coastal
Committee

Strategic direction for FCERM in the
North West of England

Support officer for Sefton
Councillor member when
attending

Quarterly meeting
(attendance required
every other meeting)

Support
officer

North West Regional
Flood and Coastal
Committee finance
subgroup

Assess grant in aid programme and
applications for local levy for approval
at full committee

Support officer for Sefton
Councillor member when
attending

Quarterly meeting
(attendance required
every other meeting)

Support
officer

Merseyside strategic
flood group partnership

Steer and coordinate FCERM in
Merseyside across all RMAs and other
partnerships

Support officer for Sefton
Councillor member

Quarterly

Member
and
support
officer

Merseyside tactical
flood group partnership

Coordinate and exchange best practice
in delivering FCERM in Merseyside with
RMAs and other partners.

Representing Sefton Council

Quarterly

Chair (until
2022)

Representing Sefton Council

Quarterly

Chair

*This group feds into the Merseyside
Strategic Flood Group Partnership
Sefton Operational
Flood Group

Coordinate delivery of maintenance for
FCERM across Sefton with RMAs and
other partners
*This group feds into the Merseyside
Tactical Flood Group Partnership

Sefton Flood Resilience
Strategic working
group

Cabinet members and Multiagency
working party to provide strategic
direction and coordination within
Sefton.

Representing Sefton Council

Monthly

Member/
support
officer

Maghull Strategic flood
planning group

Multiagency group coordinating options
for flood risk management in Maghull

Representing Sefton Council

Monthly

Member

Mersey and Alt
catchment partnership

Coordinate management of works
to deliver water framework directive
priorities

Representing Sefton Council
as LLFA

Quarterly

Member

Mersey sediment
stakeholder meeting

Monitor dredging works undertaken by
Mersey docks and harbour and seeks
beneficial reuse of sediments.

Representing Sefton Council’s
coastal interest

Biannual

Member

Sefton Climate
Emergency Officer
Group

Exchange best practices and monitor
delivery against the climate action plan

Representing Green Sefton

Quarterly

Member

PAGE 14

Sefton Council Flood & Coastal Erosion Risk Management Strategy - Business Plan

PAGE 15

