

TLHC Provisional Timeline for the first 6 Seaforth, Litherland and Bootle practices	
7th- 21st September 2022	<ul style="list-style-type: none"> • Practices to sign ISA to enable eligible patient demographics to be shared with Liverpool Heart and Chest Hospital. (LHCH) • Practices to agree Data Processing Impact Assessment (DPIA) and retain for own records • Searches undertaken to identify target population for invitation • Practices ensure that patient demographic data file for LHCH is transferred securely
October -November 2022	<ul style="list-style-type: none"> • Scanner location for Bootle, Seaforth and Litherland practices will be confirmed • LHCH complete data checking and migration processes to upload demographic details into live EMIS system • Public events in the Bootle, Seaforth and Litherland area to promote the programme • Practices start to promote the check to patients and advertise on practice website
December 2022	Invitations go out for patients in the first 6 practices
Early January 2023	<p>Go live - Patients start to attend the nurse led lung health check</p> <p>Low dose CT scanning begins in the agreed location in Seaforth, Litherland and Bootle area</p>
January -February 2023	Evaluation of impact on first 6 practices. Process improvements implemented as required before next tranche of practices goes live.